

CONTENTS

PREFACE	xii
SECTION 1 THE TRANSPORTATION CONSTRUCTION CONTRACT	1-1
A. METHODS OF CONTRACTING FOR TRANSPORTATION CONSTRUCTION	1-3
1. Competitive Bidding—The Design-Bid-Build Method.....	1-3
a. The Essential Principles of Competitive Bidding.....	1-4
b. Advertisement for Bids.....	1-6
c. Bid Security Deposits.....	1-9
d. Other Bidder Requirements.....	1-10
e. Submission of Bids and Award of Contract.....	1-10
f. Bidder Preferences and DBE Requirements.....	1-11
g. Determination of Lowest Responsible Bidder.....	1-11
h. Effect of Failure to Follow Required Procedures.....	1-17
i. Permissible Types of Combined Bidding by Contractors.....	1-18
j. Competitive Bidding Requirements for Federal and Federally-Aided Highway Construction Contracts.....	1-20
k. Exceptions to the Competitive Bidding Rule.....	1-20
l. Alternate Bids.....	1-27
m. Confidentiality of Contractor Records.....	1-28
2. Alternative Contracting Methods.....	1-29
a. The Design-Build Method.....	1-29
b. General Contractor / Construction Manager.....	1-30
c. Public Private Partnerships.....	1-31
B. ELEMENTS OF THE PUBLIC CONSTRUCTION CONTRACT	1-32
1. Agency’s Responsibility for Contract Plans, Specifications, and Technical Information.....	1-32
a. Requirement for Detailed Plans and Specifications.....	1-32
b. Responsibility for Accuracy of Specifications.....	1-34
c. Use of Requests for Proposals.....	1-36
2. Required Federal Clauses.....	1-36
a. Clauses Required in Form FHWA-1273.....	1-37
b. Standardized Changed Conditions Clauses.....	1-37
c. Noncollusion.....	1-38
d. Nondiscrimination.....	1-39
e. Prompt Pay.....	1-39
f. Termination of Contract.....	1-39
g. “Buy America” Requirements.....	1-40
3. Examples of Required State Clauses.....	1-40
a. Liquidated damages.....	1-40
b. Dispute Resolution.....	1-41
c. Value Engineering / Life Cycle Costs.....	1-41
d. Audit Rights.....	1-41
e. Use of State Products.....	1-41
4. Required Use of Exclusive Sources and “or Equal” Clauses.....	1-42
a. Warranty of Commercial Availability.....	1-43
b. Challenging Sole Source Specifications.....	1-43
c. Warranty of Specifications.....	1-44
5. Risk Allocation through Exculpatory Clauses.....	1-44
a. No Damages for Delay.....	1-45
b. Termination for Convenience.....	1-46
c. Shortened Claim Filing Periods.....	1-47
6. Other Requirements.....	1-48
a. Subcontractor Listing Requirements.....	1-48
b. Incorporation of Statutory Requirements.....	1-49
c. Implied Terms and Warranties.....	1-49

d. Contracts Must Be in Writing.....	1-49
e. Specifications are Not Rules.....	1-50
f. On-Call Contracts	1-51
g. Express Warranties.....	1-51
h. Agency May Not Contract Away Essential Governmental Powers	1-51

SECTION 2 CONTRACTOR LICENSING, QUALIFICATION, AND BOND REQUIREMENTS 2-1

A. LICENSING AND PREQUALIFICATION OF CONTRACTORS 2-3

1. Licensing and Prequalification Requirements.....	2-3
a. Public Policy Concerning Qualification of Bidders.....	2-3
b. The Legal Basis of Contractor Qualification Systems.....	2-5
c. Qualification of Contractors on Federal-Aid Highway Projects	2-6
2. State Laws and Regulations Relating to Licensing of Public Works Contractors.....	2-6
a. Comparison of State Legislation.....	2-8
b. Scope of the Licensing Requirement.....	2-8
c. Examinations and Criteria for Licensing	2-9
3. State Practice Regarding Prequalification of Bidders	2-10
a. Designation of Responsible Agency.....	2-10
b. Scope of Requirements.....	2-11
c. Evidence of Qualification	2-12
d. Classification of Contractors	2-13
e. Contractor Capacity Ratings.....	2-13
f. Rating First-Time Bidders and Out-of-State Contractors.....	2-13
g. Conclusiveness of Prequalification.....	2-14
4. State Practice Regarding Postqualification of Bidders	2-14

B. LICENSE REVOCATION, DISQUALIFICATION, SUSPENSION, AND DEBARMENT OF CONSTRUCTION CONTRACTORS 2-14

1. License Revocation.....	2-14
2. Disqualification or Denial of a Bid Proposal	2-16
3. Criminal Offenses	2-18
4. Suspension and Debarment.....	2-20
a. Failure to Update Prequalification Records.....	2-20
b. Debarment for Failure to Pay Prevailing Wages	2-20
c. Other Grounds for Suspension and Debarment	2-21
d. Right to Due Process in the Suspension, Debarment, or Disqualification Process.....	2-22
5. Established Time Periods Versus Flexible Time Periods for Suspensions, Debarments, or Disqualifications	2-26

C. SURETY BONDS AND INDEMNIFICATION..... 2-27

1. Introduction.....	2-27
2. Basic Concepts Of Suretyship.....	2-27
3. Public Policy Regarding Contractors' Bonds	2-27
a. Rationale of Contractor Bonds	2-27
b. Agency's Duty Regarding Contractor Bonds	2-28
c. Development of the Present Suretyship System	2-29
4. Contractor Bonds in State and Federal Construction Contracts.....	2-29
a. Contractor Bond Coverage Under the Miller Act.....	2-29
b. Little Miller Acts.....	2-30
c. Statutory Terms and Other Definitions.....	2-31
5. Enforcement of Payment Bonds.....	2-36
a. Parties Entitled to Claim.....	2-37
b. Notification of Claim.....	2-39
c. Limitation on Suit.....	2-41
d. Claimant Has Not Been Paid.....	2-43
e. Waiver of Payment Bond Remedies	2-43
6. Enforcement of Performance Bonds	2-43
a. Agencies' Remedies	2-43

7. Discharge of Surety Obligations	2-45
8. Indemnification for Loss or Liability	2-47

SECTION 3 BIDDER MISTAKES AND REMEDIES..... 3-1

A. BID MISTAKES..... 3-3

1. Bid Irregularities	3-3
a. Major vs. Minor Irregularities	3-3
b. Unsigned Bids	3-6
c. Late Bids	3-6
d. Balanced and Unbalanced Bids	3-7
e. Qualified Bids.....	3-8
f. Improper Bid Bonds.....	3-9
g. Failure to Acknowledge Addenda	3-9
h. Other Material Deviations	3-9
i. Nonmaterial Deviations.....	3-10
2. Bidder Remedies.....	3-10
a. Bid Protests	3-11
b. Withdrawal of Bids Before Bid Opening	3-15
c. Withdrawal of Bid After Bid Opening	3-15
d. Equitable Relief for Bid Mistakes	3-15
e. Bid Security Forfeiture and Exoneration	3-19
f. Damages for Erroneous Rejection of Bid	3-20

SECTION 4 DISADVANTAGED BUSINESS AND LABOR REQUIREMENTS..... 4-1

A. MINORITY AND DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS 4-3

1. Executive Order 11246 and its Progeny	4-3
a. The Equal Employment Opportunity Program	4-3
b. The Minority Business Enterprise Program	4-4
c. Good Faith Efforts and the DBE Program.....	4-4
2. Review of Affirmative Action Programs.....	4-5
a. <i>Fullilove v. Klutznick</i>	4-5
b. <i>Croson v. City of Richmond</i>	4-6
c. <i>Adarand Constructors v. Pena</i>	4-8
3. Challenges to AAPs After <i>Croson</i> and <i>Adarand</i>	4-9
a. State and Local Programs	4-9
b. Federal Programs	4-11
4. Narrowly Tailoring the DBE Requirements.....	4-11
a. Race-Neutral Alternatives	4-12
b. Flexibility Through Contract Goals and Good Faith Efforts Standards	4-12
c. Setting Overall Goals.....	4-13
5. Compliance with DBE Requirement as Element of Responsiveness or Responsibility	4-13
a. Substitutions	4-13
b. Submission of Supplemental AAP Information After Bid Opening	4-14
6. Certifications and Appeals.....	4-15
a. The Certification Process	4-15
b. Determining Social and Economic Disadvantage.....	4-17
c. Certification Denials, Challenges, and Appeals.....	4-18
7. Counting DBE Participation	4-18
a. The Captive DBE and the Mentor-Protege Program	4-19
b. “Commercially Useful Function”	4-19
c. Monitoring Contract Compliance	4-19
8. Review of New Regulations Under <i>Adarand</i> Standard.....	4-20
9. Bidder Preferences.....	4-20
a. The Commerce Clause.....	4-21
b. The Privileges and Immunities Clause	4-21
c. The Equal Protection Clause	4-22

d. Payment of State and Local Taxes as Basis for Preference	4-22
e. Federally Funded Projects	4-23
f. Contract Requirements	4-23
B. LABOR STANDARDS.....	4-23
1. Minimum Wage Standards.....	4-23
a. Application of the Davis-Bacon Act to Federal-Aid Highway Projects	4-23
b. Determination of Prevailing Wage Rates	4-24
c. Fringe Benefit Provisions of the Davis-Bacon Act.....	4-26
d. Classification of Laborers and Mechanics.....	4-27
e. “Site of the Work”	4-28
f. Use of Apprenticeship Programs.....	4-28
2. Hours and Conditions of Work	4-30
3. Compliance with Wage and Hour Requirements	4-30
4. Project Labor Agreements	4-31
a. Consistency with Federal Law	4-31
b. Consistency with State Law.....	4-33
c. Constitutional Issues	4-35
d. Standing to Challenge a PLA	4-35
SECTION 5 CONTRACT MODIFICATIONS AND DELAY	5-1
A. THE CHANGES CLAUSE.....	5-3
1. Introduction.....	5-3
2. Standard Clauses.....	5-3
3. Authority To Order Changes.....	5-4
4. Requirement That Change Orders Be in Writing	5-4
a. Waiver and Estoppel	5-4
b. Constructive Changes	5-6
5. Changes Within the General Scope of the Contract—Cardinal Changes.....	5-7
6. Notice Requirements.....	5-9
7. Effect of Changes on Other Work.....	5-11
8. Variations in Estimated Quantities.....	5-11
9. Accord and Satisfaction	5-12
10. Observations	5-13
B. DIFFERING SITE CONDITIONS	5-14
1. Introduction.....	5-14
2. Contract Clauses—Type I And Type II Conditions	5-15
a. Type I DSC.....	5-16
b. Type II DSC	5-17
3. Site Investigation	5-19
4. Notice Requirements.....	5-20
5. Misrepresentation of Soil Conditions.....	5-21
6. Nondisclosure	5-23
7. Exculpatory Provisions	5-24
8. Subcontractor Claims	5-27
9. Impossibility	5-27
10. Admissions.....	5-27
C. DELAY	5-28
1. Introduction.....	5-28
2. Types of Delay.....	5-28
a. Excusable But Noncompensable Delay	5-29
b. Excusable and Compensable Delay.....	5-30
c. Inexcusable Delay.....	5-31
d. Concurrent Delay	5-31
3. Early Completion.....	5-32
4. No-Damage-for-Delay Clauses	5-32

a. Delay Not Contemplated by the Parties	5-33
b. Delay Caused by Bad Faith, Gross Negligence, or Active Interference	5-33
c. Abandonment	5-33
5. Subcontractor Delay	5-35
6. Notice of Delay	5-35
7. Acceleration	5-36
8. Owner’s Remedies for Delay	5-37
a. Liquidated Damages	5-37
b. Termination for Default	5-39

SECTION 6 CONSTRUCTION CLAIMS AND LITIGATION 6-1

A. CLAIM PROCEDURES..... 6-3

1. Introduction.....	6-3
2. Immunities from Suit	6-3
a. Sovereign Immunity	6-3
b. Eleventh Amendment Immunity.....	6-4
3. Administrative Claim Procedures and Remedies	6-4
a. Claims Specifications	6-5
b. State Dispute Resolution Procedures and Remedies	6-7
4. The Federal and California False Claims Acts—An Overview	6-14
5. Escrow Arrangements To Preserve Bid Documents	6-15

B. CONTRACTORS’ CLAIMS AGAINST OWNERS AND DESIGN PROFESSIONALS..... 6-16

1. Introduction.....	6-16
2. Contract Interpretation.....	6-16
a. Principles of Contract Interpretation	6-17
b. Order of Precedence Clauses.....	6-21
c. Resolving Contractual Ambiguities.....	6-21
3. Breach of Contract Claims and Equitable Adjustments Under Specific Contract Clauses	6-22
4. Subcontractor Pass-Through Claims	6-23
5. Other Theories of Recovery.....	6-24
a. Unjust Enrichment	6-24
b. Mutual Mistake of Fact	6-25
c. Failure to Require a Statutorily Mandated Payment Bond	6-25
d. Inapplicability of Tort Law	6-26
6. Claims Against the Owner’s Design Professional and the Economic Loss Limitation on Liability.....	6-26

C. CONTRACTORS’ CLAIMS—DAMAGES..... 6-30

1. Introduction.....	6-30
2. Contract Clauses Limiting Recovery	6-30
3. Damage Principles	6-31
4. Methods of Calculating Damages	6-31
a. Discrete Cost Method	6-31
b. Total Cost Method.....	6-32
c. Modified Total Cost Method.....	6-33
d. Jury Verdict.....	6-33
e. Force Account	6-34
5. Cost Categories	6-34
a. Increased Labor Costs	6-34
b. Increased Cost of Materials.....	6-35
c. Increased Equipment Costs.....	6-35
d. Home Office Overhead	6-36
6. Delay and Disruption Damages	6-38
7. CPM Schedules.....	6-39
a. CPM Scheduling.....	6-39
b. The Use of Scheduling Analysis for Delay and Disruption Claims.....	6-40
8. Consequential Damages, Other Costs, and Profit	6-40
a. Consequential Damages.....	6-40

- b. Financing Costs 6-41
- c. Prejudgment Interest 6-41
- d. Bond and Insurance Costs 6-42
- e. Attorney Fees 6-42
- f. Claim Preparation Costs 6-42
- g. Profit and Markup 6-42

D. CONSTRUCTION CONTRACT LITIGATION: TRIAL PREPARATION AND STRATEGIES 6-42

- 1. Introduction 6-42
- 2. Trial Preparation—Organizing the Case 6-43
 - a. The Claims Summary 6-44
 - b. The Litigation Team 6-45
 - c. Locating and Retaining Experts 6-45
 - d. The Litigation Plan 6-46
 - e. Attorney-Client and Work-Product Privileges 6-46
- 3. Gathering and Managing Documents 6-47
 - a. Gathering Documents 6-47
 - b. Organizing the Documents 6-47
- 4. Formal Discovery 6-50
 - a. Interrogatories 6-50
 - b. Request for Production of Documents 6-51
 - c. Requests for Admission 6-52
 - d. Depositions 6-52
 - e. Discovery Problems 6-56
- 5. Preparing the Engineering Witness To Testify 6-56
- 6. Pretrial Strategies and Considerations 6-57
 - a. Judge or Jury 6-57
 - b. The Answer and Affirmative Defenses 6-57
 - c. Pretrial Motions 6-58
 - d. Trial Briefs and Premarked Exhibits 6-59
 - e. Visual Aids 6-59
- 7. The Trial 6-61
 - a. The Opening Statement 6-61
 - b. Direct Examination 6-62
 - c. Cross-Examination 6-63
 - d. Presentation of Multiple Claims 6-63
 - e. Closing Argument 6-64
 - f. Other Trial Considerations 6-64

SECTION 7 OWNERS' RIGHTS AND REMEDIES AND ALTERNATIVES TO LITIGATION 7-1

A. OWNERS' RIGHTS AND REMEDIES 7-3

- 1. Introduction 7-3
- 2. Contract Performance 7-3
- 3. Remedies for Defective Performance 7-4
 - a. Repair or Replacement of Defective Work 7-4
 - b. Reduction in the Functional Life of the Improvement 7-4
 - c. Disincentive Specifications as Liquidated Damages for Defective Work 7-4
 - d. Administrative Setoffs 7-5
- 4. Unauthorized Acceptance of Defective Work 7-5
- 5. Latent Defects 7-6
- 6. Statutory Time Limitations as a Bar to Recovery for Construction Defects Discovered After Final Acceptance 7-7
 - a. Statutes of Limitation and Statutes of Repose—How They Differ 7-7
 - b. Constitutionality—Statutes of Repose 7-8
 - c. Nullum Tempus 7-8
- 7. Damage to Structures During Contract Performance 7-12
 - a. Liability for Damage 7-12
 - b. Age and Condition of Structure as Factors in Determining Damages 7-12

- 8. Owner’s Rights Against the Construction Bond Surety 7-13
 - a. Performance and Payment Bonds 7-13
 - b. Surety’s Options When the Contractor Defaults 7-13
 - c. Surety’s Liability for Breach of the Construction Contract That Results in Latent Defects and Other Contractual Defaults 7-13
 - d. Limitations on the Surety’s Liability Under Its Performance Bond 7-14
 - e. Alteration of the Construction Contract..... 7-15
 - f. Disputes Over the Right to Contract Payments When the Contractor Defaults..... 7-15
- 9. Owner’s Rights Against Its Design Consultant 7-16
 - a. Contractual Liability 7-16
 - b. Betterment 7-16
 - c. Indemnification..... 7-16
- 10. Indemnity and Insurance Requirements 7-16
 - a. Indemnity..... 7-16
 - b. Insurance 7-17
 - c. Tendering the Claim 7-19

B. ALTERNATIVES TO LITIGATION—ADR 7-20

- 1. The Alternative Dispute Resolution Process 7-20
- 2. Nonbinding ADR 7-20
 - a. Mediation 7-20
 - b. The Mini-Trial..... 7-24
 - c. Dispute Review Boards 7-24
 - d. Hybrid ADR 7-26
- 3. Arbitration of Construction Claims 7-26
 - a. Overview 7-26
 - b. The Arbitration Process..... 7-27
 - c. State Transportation Agencies and Arbitration..... 7-29
 - d. Consolidation of Arbitration Proceedings 7-31
- 4. Partnering..... 7-31
- 5. Conclusion 7-32

APPENDIX A..... A-3

APPENDIX B..... A-11

APPENDIX C A-21

APPENDIX D A-31

APPENDIX E..... A-45

APPENDIX F A-59

APPENDIX G A-77

INDEX I-1

INDEX OF CASES..... I-23